COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 05/ 2014

ESTI MATE SUMVARY 12:37: 14
CONTI D C18082 ESTI MATE NO 0029 PROG SPEC YR 2005
PCN: 18082- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 340.5 DAYS TI VE ALLOW 357 WORK DAYS
SH95 OVER UPRR- FBR PERCENT TIME.  95.38 ORI G TI ME ALLON 290 WORK DAYS
PRQIECT NO FBRO95A- 011
SH95 OVER UPRR- FBR
NAVE OF ROAD: 095A
PROQJECT COUNTI ES: ADAMS, REG ON 6 JEFFERSON, REG ON 6
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 02/ 05/ 2014 DATE TI ME STARTED 05/29/2012
14290 H LLTCP RD. DATE LET 03/ 01/ 2012 DATE WORK BEGAN
DATE AWARDED 03/ 22/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 05/ 2012 DATE ACCEPTED
LONGVONT CO 80504 DATE NOTI CE TO PROCEED 05/ 29/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 6,550, 192. 01 PARTI Cl PATI NG $ 123,914.55 $ 0. 00
AVARD PRQJIECT AMT: $ 5,643, 174.78 NON-PARTI CI PATI NG 6, 124, 657. 55 105, 266. 80
PERCENT COVPLETE: 95. 40% TOTAL EARNI NGS 6, 248, 572. 10 105, 266. 80
FUNDS AVAI LABLE: $ 301, 619. 91 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 6, 248, 572. 10 105, 266. 80
TOTAL CLAI VB $ 0.00 RETAI NAGE -84, 647.62 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6,163, 924. 48 105, 266. 80
LI QU DATED DANMAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 6, 163, 924. 48 105, 266. 80
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 105, 266. 80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQJECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY ( ARVADA)

0005 608-00006 *Concrete Sidewal k (6 Inch) 2,117.000 2,117.000
SY 0. 000 0. 00
27. 50000 2,117.000 58, 217.50
0010 613-01100 *1 Inch BElectrical Conduit (Plastic) 30. 000 30. 000
LF 0. 000 0. 00
7. 75000 30. 000 232.50
0015 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 291. 000 3, 291. 000
LF 0. 000 0. 00
5. 85000 3, 291. 000 19, 252. 35
0020 613-01300 *3 Inch BElectrical Conduit (Plastic) 587. 000 587. 000
LF 0. 000 0. 00
8. 85000 587. 000 5,194. 95
0025 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
31, 000. 00000 1. 000 31, 000. 00
0025 MATERI AL ALLOMNCE W ring 0. 000
LS 0. 000 0. 00
31, 000. 00000 0. 000 0. 00
0030 613-13000 *Lum naire (LED) 17. 000 17. 000
EACH 0. 000 0. 00
1, 300. 00000 17. 000 22,100. 00
0030 MATERI AL ALLOMNCE [ uninaire (I ed) 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0035 613-34400 *Light Standard Metal (40 Foot) 15. 000 15. 000
EACH 0. 000 0.00
1, 800. 00000 15. 000 27, 000. 00
0035 MATERI AL ALLOMNCE |ight std nmetal (40FT) 0. 000
EACH 0. 000 0.00
1, 362. 00000 0. 000 0. 00
0040 613-34500 *Light Standard Metal (50 Foot) 2.000 2.000
EACH 0. 000 0. 00

2, 300. 00000 2.000 4, 600. 00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQJECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY ( ARVADA)

0045 613-40000 *Concrete Foundation Pad 2.000 2.000
EACH 0. 000 0. 00
625. 00000 2. 000 1, 250. 00
0050 613-40010 *Li ght Standard Foundati on 23. 000 23. 000
EACH 0. 000 0. 00
680. 00000 23.000 15, 640. 00
0050 MATERI AL ALLOMANCE |ight Std Foundation 0. 000
EACH 0. 000 0. 00
352. 00000 0. 000 0. 00
0055 613-50100 *Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0060 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 4.000 4.000
EACH 0. 000 0. 00
1, 550. 00000 4.000 6, 200. 00
0060 MATERI AL ALLOWANCE Luni n. HPS (150 W} 0. 000
EACH 0. 000 0. 00
425. 50000 0. 000 0. 00
0065 626- 00000 *Mobi | i zati on 0. 200 0. 200
LS 0. 000 0. 00
329, 000. 00000 0. 200 65, 800. 00
0070 700- 70042 F/ A Rai |l road Fl aggi ng 37, 097. 090 27,297.090
F A 0. 000 0. 00
1. 00000 27,297.090 27,297.09
CAT 0200 CURRENT AMI  $ 304,584.39 % 0.00% 294, 784.39
CAT NO0201 ROADWAY (RTD)
0075 202-00828  *Renpval of Traffic Signal Equi pnent 0. 000 0. 000
LS 0. 000 0. 00
4, 900. 00000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0. 00

185. 00000 20. 000 3, 700. 00



CONTI D C18082 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQIECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0201 RQOADVWAY ( RTD)
0085 206- 00000 Structure Excavation 3, 100. 000 3, 100. 000
CY 0. 000 0. 00
12. 50000 3, 100. 000 38, 750. 00
0090 206- 00100 Structure Backfill (dass 1) 100. 000 100. 000
CY 0. 000 0. 00
17. 50000 100. 000 1, 750. 00
0095 210- 00870 *Reset Coordination Unit 0. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0100 304- 06007 Aggregate Base Course (Cl ass 6) 327. 000 327. 000
CY 0. 000 0. 00
24.50000 327. 000 8, 011. 50
0105 412-01100 *Concrete Pavenent (11 Inch) 566. 000 566. 000
SY 0. 000 0. 00
51. 00000 566. 000 28, 866. 00
0110 502-11489 *Steel Piling (HP 14x89) 275. 000 275. 000
LF 0. 000 0. 00
115. 00000 275. 000 31, 625. 00
0115 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
205. 00000 38. 000 7,790. 00
0120 504- 04420 Precast Panel Facing 4, 432.000 4, 432. 000
SF 0. 000 0. 00
23. 00000 4,432. 000 101, 936. 00
0125 509- 00000 Structural Steel 2,032. 000 2,032. 000
LB 0. 000 0. 00
1. 00000 2,032. 000 2,032.00
0130 514-01010 *Pedestrian Railing (A um num 100. 000 100. 000
LF 0. 000 0. 00
510. 00000 100. 000 51, 000. 00
0135 601- 03000 *Concrete Cass D 0. 000 0. 000
CY 0. 000 0. 00
415. 00000 0. 000 0. 00



CONTI D: C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQIECT: FBRO95A- 011 ESTI MATE NO. 0029 12:37:14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 ROADWAY ( RTD)
0140 602-00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0.00
0. 74000 0. 000 0. 00
0145 609-21023 *CQurb and Gutter Type 2 (Section II1-B) (Special) 553. 000 553. 000
LF 0. 000 0.00
17. 15000 553. 000 9, 483. 95
0150 613-00206 *2 Inch BElectrical Conduit (Bored) 637. 500 637. 500
LF 0. 000 0.00
13. 50000 637. 500 8, 606. 25
0155 613- 00306 *3 Inch Electrical Conduit (Bored) 655. 000 655. 000
LF 0. 000 0.00
12. 50000 655. 000 8,187.50
0160 613-01200 *2 Inch BElectrical Conduit (Plastic) 60. 000 60. 000
LF 0. 000 0.00
5. 85000 60. 000 351. 00
0165 613-01300 *3 Inch BElectrical Conduit (Plastic) 70. 000 70. 000
LF 0. 000 0.00
8. 85000 70. 000 619. 50
0170 613-07000 *Pul | Box (Special) 2. 000 2.000
EACH 0. 000 0.00
350. 00000 2. 000 700. 00
0175 613-07023 *Pul | Box (24"x36"x24") 2. 000 2.000
EACH 0. 000 0.00
800. 00000 2. 000 1, 600. 00
0180 613-07034 *Pul | Box (24"x36"x18") 2. 000 2. 000
EACH 0. 000 0.00
770. 00000 2. 000 1, 540. 00
0185 613-07040 *Pul | Box (30"x48"x24") 0. 500 0.500
EACH 0. 000 0.00
1, 000. 00000 0.500 500. 00
0190 613-10000 *Wring 0. 500 0.500
LS 0. 000 0.00
31, 000. 00000 0.500 15, 500. 00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 18082-BI D ESTI MATE RUN
PRQJECT: FBRO95A- 011 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (RTD)

0190 MATERI AL ALLOMANCE wi ri ng 0. 000
LS 0. 000 0.00
31, 000. 00000 0. 000 0.00
0195 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 1. 000 1. 000
EACH 0. 000 0.00
300. 00000 1.000 300. 00
0200 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0. 000 0.00
600. 00000 4.000 2, 400. 00
0205 614-70336 *Traffic Signal Face (12-12-12) 5. 000 5. 000
EACH 0. 000 0.00
550. 00000 5. 000 2, 750. 00
0210 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 4.000
EACH 0. 000 0.00
980. 00000 4.000 3,920. 00
0215 614- 72875 *Loop Detector Wre 1, 158. 000 1, 158. 000
LF 0. 000 0.00
2. 85000 1, 158. 000 3,300. 30
0220 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 1. 000 1. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
565. 00000 1.000 565. 00
0225 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
13, 500. 00000 1.000 13, 500. 00
0230 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1.000 15, 000. 00
0235 614-86246 *Controller (Type 170E- HC11) 0. 500 0.500
EACH 0. 000 0.00
16, 500. 00000 0.500 8, 250. 00
0240 626- 00000 Mobi l'i zati on 0. 250 0. 250
LS 0. 000 0.00

329, 000. 00000 0. 250 82, 250. 00



CONTI D: C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQIECT: FBRO95A- 011 ESTI MATE NO. 0029 12:37:14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 ROADWAY ( RTD)
0245 641- 10000 Shotcrete 451. 000 451. 000
Sy 0. 000 0.00
241. 00000 451. 000 108, 691. 00
0250 700- 70042 F/ A Railroad Fl agging 31, 797. 500 23, 397. 500
FA 0. 000 0.00
1. 00000 23, 397. 500 23,397.50
CAT 0201 CURRENT AMI  $ 595, 272.50 $ 0.00%  586,872.50
CAT NO0202 ROADWAY (CDOT TRAFFI Q)
0255 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0.00
4, 900. 00000 1. 000 4, 900. 00
0260 203-01597 *Pot hol i ng 22.000 22.000
HOUR 0. 000 0.00
185. 00000 22.000 4, 070. 00
0265 210-00870 *Reset Coordination Unit 1. 000 1. 000
EACH 0. 000 0.00
375. 00000 1. 000 375. 00
0270 503- 00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0.00
205. 00000 38. 000 7,790. 00
0275 613- 00206 *2 Inch BElectrical Conduit (Bored) 637. 500 637. 500
LF 0. 000 0.00
13. 50000 637. 500 8, 606. 25
0280 613- 00306 *3 Inch Electrical Conduit (Bored) 655. 000 655. 000
LF 0. 000 0.00
12. 50000 655. 000 8, 187.50
0285 613-01200 *2 Inch BElectrical Conduit (Plastic) 60. 000 60. 000
LF 0. 000 0.00
5. 85000 60. 000 351. 00
0290 613-01300 *3 Inch BElectrical Conduit (Plastic) 70. 000 70. 000
LF 0. 000 0.00
8. 85000 70. 000 619. 50



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18082- BI D ESTI MATE RUN 02/ 05/ 2014
PRQJECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0202 ROADWAY (CDOT TRAFFI Q)
0295 613-07000 *Pul | Box (Special) 3. 000 3. 000
EACH 0. 000 0. 00
350. 00000 3. 000 1, 050. 00
0300 613-07023 *Pul | Box (24"x36"x24") 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0305 613-07034 *Pul | Box (24"x36"x18") 6. 000 6. 000
EACH 0. 000 0. 00
770. 00000 6. 000 4, 620. 00
0310 613-07040 *Pul | Box (30"x48"x24") 0. 500 0. 500
EACH 0. 000 0. 00
1, 000. 00000 0. 500 500. 00
0315 613-10000 *Wring 0. 500 0. 500
LS 0. 000 0. 00
31, 000. 00000 0. 500 15, 500. 00
0315 MATERI AL ALLOMNCE W ring 0. 000
LS 0. 000 0. 00
31, 000. 00000 0. 000 0. 00
0320 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 2.000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0325 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0. 000 0. 00
600. 00000 4.000 2,400. 00
0330 614-70336 *Traffic Signal Face (12-12-12) 5. 000 5. 000
EACH 0. 000 0. 00
550. 00000 5. 000 2,750. 00
0335 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 4.000
EACH 0. 000 0. 00
980. 00000 4.000 3, 920. 00
0340 614-72875 *Loop Detector Wre 1, 158. 000 1, 158. 000
LF 0. 000 0. 00
2. 85000 1, 158. 000 3, 300. 30



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQJECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 ROADWAY (CDOT TRAFFI Q)

0345 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 1. 000 1. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
565. 00000 1.000 565. 00
0350 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0.00
13, 500. 00000 2. 000 27, 000. 00
0355 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 0. 000 0. 000
EACH 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0360 614-86246 *Controller (Type 170E- HC11) 0. 500 0.500
EACH 0. 000 0.00
16, 500. 00000 0.500 8, 250. 00
CAT 0202 CURRENT AMI  $ 106, 954.55 $ 0.00% 106, 954. 55
CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)
0365 202- 00001 Renoval of Structure 2. 000 2. 000
EACH 0. 000 0.00
700. 00000 2. 000 1, 400. 00
0370 202- 00010 Renoval of Tree 7.000 7.000
EACH 0. 000 0.00
375. 00000 7.000 2,625.00
0375 202- 00019 Renoval of Inlet 8. 000 8. 000
EACH 0. 000 0.00
650. 00000 8. 000 5, 200. 00
0380 202- 00035 Renoval of Pipe 347. 000 347. 000
LF 0. 000 0.00
18. 00000 347. 000 6, 246. 00
0385 202- 00037 Renoval of End Section 3. 000 2.000
EACH 1.000 150. 00
150. 00000 3. 000 450. 00
0390 202- 00090 *Renoval of Delineator 36. 000 36. 000
EACH 0. 000 0.00

9. 15000 36. 000 329. 40



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQIECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0395 202-00195 Renoval of Median Cover 1, 374. 000 1, 374.000
SY 0. 000 0. 00
4.20000 1, 374. 000 5,770. 80
0400 202-00200 Renoval of Sidewal k 82. 000 82. 000
SY 0. 000 0. 00
10. 70000 82. 000 877.40
0405 202-00203 Renoval of Curb and CGutter 8, 085. 000 8, 085. 000
LF 0. 000 0. 00
2.95000 8, 085. 000 23, 850. 75
0410 202- 00206 Renoval of Concrete Curb Ranp 46. 000 34. 000
SY 12. 000 159. 00
13. 25000 46. 000 609. 50
0415 202-00220 Renoval of Asphalt Mat 7,851. 000 6, 851. 200
SY 999. 800 2,999. 40
3. 00000 7,851. 000 23, 553. 00
0420 202-00240 *Renoval of Asphalt Mat (Pl aning) 7,378.000 7,378. 000
SY 0. 000 0. 00
1. 65000 7,378.000 12,173.70
0425 202- 00250 *Renoval of Pavenent MarKking 516. 000 515. 500
SF -0.500 -1.43
2. 85000 515. 000 1,467.75
0430 202-00810 *Renoval of Gound Sign 11. 000 11. 000
EACH 0. 000 0.00
80. 00000 11. 000 880. 00
0435 202-01170 Renoval of Guardrail Type 7 276. 000 276. 000
LF 0. 000 0. 00
9. 60000 276. 000 2,649. 60
0440 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
220. 00000 4.000 880. 00
0445 202-04002 *C ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00

975. 00000 0. 000 0. 00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQIECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0450 203-00010 Uncl assi fied Excavation (Conplete In Place) 3, 084. 000 3, 084. 000
CcY 0. 000 0. 00
16. 70000 3, 084. 000 51, 502. 80
0455 203-01500 Bl ading 61. 400 61. 400
HOUR - 0. 400 -46. 00
115. 00000 61. 000 7,015. 00
0460 203-01622 *Sweepi ng (Wth Pickup Broom 600. 000 563. 500
HOUR 0. 000 0. 00
115. 00000 563. 500 64, 802. 50
0465 206-00000 Structure Excavation 1, 114. 000 1, 114. 000
CcY 0. 000 0. 00
12. 50000 1, 114. 000 13, 925. 00
0470 207-00205 Topsoi | 789. 000 789. 000
CcY 0. 000 0. 00
19. 00000 789. 000 14,991. 00
0475 208-00002 *Erosion Log (12 Inch) 1, 480. 000 1, 480. 000
LF 0. 000 0. 00
3. 85000 1, 480. 000 5, 698. 00
0480 208- 00011 *Erosi on Bales (Wed Free) 68. 000 68. 000
EACH 0. 000 0.00
15. 25000 68. 000 1, 037. 00
0485 208- 00020 *Silt Fence 4, 563. 000 4, 563. 000
LF 0. 000 0.00
0. 92000 4,563. 000 4,197. 96
0490 208- 00034 *Gravel Bag 897. 000 897. 000
LF 0. 000 0. 00
6. 05000 897. 000 5, 426. 85
0495 208- 00045 *Concrete Washout Structure 3. 000 1. 000
EACH 2.000 1, 100. 00
550. 00000 3. 000 1, 650. 00
0500 208- 00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00

6. 05000 0. 000 0. 00



CONTI D C18082 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18082- BI D ESTI MATE RUN 02/ 05/ 2014
PRQJECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0505 208-00070 *Vehi cl e Tracki ng Pad 5. 000 5. 000
EACH 0. 000 0. 00
2,100. 00000 5. 000 10, 500. 00
0510 208-00103 Renoval and Di sposal of Sedinent (Labor) 375. 250 375. 250
HOUR -0. 250 -8.75
35. 00000 375. 000 13, 125. 00
0515 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 36. 000 36. 000
HOUR 0. 000 0. 00
75. 00000 36. 000 2,700. 00
0520 208- 00206 *Erosion Control Supervisor 390. 000 363. 000
DAY 4.000 300. 00
75. 00000 367. 000 27,525. 00
0525 210-00810 *Reset Ground Sign 2. 000 2.000
EACH 0. 000 0. 00
425. 00000 2.000 850. 00
0530 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
31. 00000 5. 000 155. 00
0535 210-01000 *Reset Fence 212. 000 212. 000
LF 0. 000 0. 00
5. 60000 212. 000 1,187.20
0540 210-01180 *Reset Cuardrail (Special) 1, 276. 000 1, 276. 000
LF 0. 000 0. 00
10. 75000 1, 276. 000 13, 717.00
0545 210-04016 Modi fy Manhol e (Speci al ) 2. 000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0550 212-00006 *Seedi ng (Native) 5. 000 4.544
ACRE 0. 000 0. 00
950. 00000 4.544 4,316. 80
0555 212- 00100 Tree Retention and Protection 0. 000 0. 000
LS 0. 000 0. 00
1, 525. 00000 0. 000 0. 00



CONTI D C18082 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQJECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0560 213-00100 *Soi | Bi nder 3. 400 3.378
ACRE 0. 000 0. 00
760. 00000 3.378 2,567.28
0565 214- 00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 7.000 7.000
EACH 0. 000 0. 00
245. 00000 7.000 1, 715. 00
0570 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 2,912. 000 2,912. 000
SY 0. 000 0. 00
1. 45000 2,912. 000 4,222.40
0575 250- 00010 *Environnental Health and Safety Management 0. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0580 250- 00050 *Moni tori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
62. 50000 0. 000 0. 00
0585 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
75. 50000 0. 000 0. 00
0590 304- 06007 Aggregate Base Course (C ass 6) 3, 115. 000 2,511. 000
cY 604. 000 14, 798. 00
24.50000 3,115. 000 76, 317.50
0595 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 1, 014. 650 1,014. 650
TON 0. 000 0. 00
86. 00000 1, 014. 650 87, 259. 90
0600 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 1, 948. 530 1, 948. 530
TON 0. 000 0. 00
57. 00000 1, 948. 530 111, 066. 21
0605 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 2,199.170 2,199.170
TON 0. 000 0. 00
70. 00000 2,199.170 153, 941. 90
0610 411-10255 *Emul si fied Asphalt (Sl ow Setting) 730. 000 729. 500
GAL 0. 500 2.50
5. 00000 730. 000 3, 650. 00
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PON: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQIECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0615 420- 00132 Ceotextile (Separator) (COass 1) 4,199. 000 4,199. 000
SY 0. 000 0. 00
1. 40000 4,199. 000 5, 878. 60
0620 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 397. 000 261. 000
LF 136. 000 9, 384. 00
69. 00000 397. 000 27,393. 00
0625 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 496. 000 1, 483. 000
LF 13. 000 832. 00
64. 00000 1, 496. 000 95, 744. 00
0630 603-10120 12 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0635 603-10180 18 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0640 603-50015 15 Inch Plastic Pipe 221. 000 221. 000
LF 0. 000 0. 00
55. 00000 221. 000 12, 155. 00
0645 604-19110 *Inlet Type R L 5 (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
7, 800. 00000 5. 000 39, 000. 00
0650 604-19205 *Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 700. 00000 1. 000 5, 700. 00
0655 604-19210 *Inlet Type R L 10 (10 Foot) 7.000 5. 000
EACH 2.000 16, 400. 00
8, 200. 00000 7.000 57, 400. 00
0660 604- 30000 Manhol e Sl ab Base (Special) 0. 000 0. 000
EACH 0. 000 0. 00
33, 000. 00000 0. 000 0. 00
0661 604- 30000 MH Sl ab Base (Spec) Up grade the Vortechs 2. 000 2. 000
EACH 0. 000 0. 00

43,121. 10000 2.000 86, 242. 20
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PON: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQIECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0665 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4,500. 00000 1.000 4, 500. 00
0670 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 7.000
EACH 0. 000 0. 00
4, 000. 00000 7.000 28, 000. 00
0675 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 64. 000 14.000
LF 50. 000 965. 00
19. 30000 64. 000 1,235.20
0680 606- 01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2. 000 1, 400. 00
0685 606- 01370 *Transition Type 3G 2. 000 2. 000
EACH 0. 000 0. 00
1, 450. 00000 2. 000 2,900. 00
0690 606- 01380 *Transition Type 3H 2. 000 2. 000
EACH 0. 000 0. 00
650. 00000 2. 000 1, 300. 00
0695 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 850. 00000 2. 000 3, 700. 00
0700 607-52905 *End Post (Chain Link) 8. 000 8. 000
EACH 0. 000 0. 00
86. 00000 8. 000 688. 00
0705 607-53142 *Fence Chain Link (42 Inch) 480. 000 480. 000
LF 0. 000 0. 00
15. 50000 480. 000 7,440.00
0710 608-00010 *Concrete Curb Ranp 58. 000 30. 000
5% 28. 000 3, 500. 00
125. 00000 58. 000 7,250. 00
0715 609-21010 *Curb and CGutter Type 2 (Section I|-B) 3, 818. 000 3, 818. 000
LF 0. 000 0. 00

9. 35000 3, 818. 000 35, 698. 30
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PCN: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQJECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)
0720 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 3, 253. 000 3, 252. 900
LF 0. 100 1.10
11. 00000 3, 253. 000 35, 783. 00
0725 610- 00020 *Medi an Cover Material (Patterned Concrete) 12, 697. 000 12, 697. 000
SF 0. 000 0.00
6. 00000 12, 697. 000 76, 182. 00
0730 612-00001  *Delineator (Type I) 13. 000 12. 000
EACH 0. 000 0. 00
25. 25000 12. 000 303. 00
0735 612-00002 *Del i neator (Type I1) 9. 000 9. 000
EACH 0. 000 0.00
25. 25000 9. 000 227.25
0740 612-00003 *Del i neator (Type I11) 3. 000 0. 000
EACH 3. 000 75.75
25. 25000 3. 000 75.75
0745 614-00011 *Sign Panel (Oass I) 67. 000 66. 500
SF 0. 500 10. 50
21. 00000 67. 000 1, 407. 00
0750 614-00012 *Sign Panel (dass I1) 42.000 42.000
SF 0. 000 0.00
28. 00000 42.000 1,176. 00
0755 614- 00216 *Steel Sign Post (2x2 Inch Tubing) 0. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0760 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 11. 000
Sl i pbase
EACH 0. 000 0. 00
550. 00000 11. 000 6, 050. 00
0765 614- 03003 *Concrete Footing (Type 3) 0. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0770 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 200 3, 500. 00
17, 500. 00000 1. 000 17, 500. 00
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PON: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQIECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0775 626- 00000 *Mobi | i zati on 0. 550 0. 550
LS 0. 000 0. 00
329, 000. 00000 0. 550 180, 950. 00
0780 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0785 627-00005 *Epoxy Pavenent Mar ki ng 20. 000 20. 000
GAL 0. 000 0. 00
195. 00000 20. 000 3, 900. 00
0790 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 68. 000 68. 000
GAL 0. 000 0. 00
46. 00000 68. 000 3,128. 00
0795 627-01001 *Preformed Plastic Pavement Marking (Type 1) 353. 000 353. 000
SF 0. 000 0. 00
11. 75000 353. 000 4,147.75
0800 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 770. 000 770. 000
SF 0. 000 0. 00
11. 00000 770. 000 8,470. 00
0805 630-00000  *Fl aggi ng 2,249. 000 2, 248. 500
HOUR 0. 500 15. 00
30. 00000 2,249. 000 67,470. 00
0810 630-00003 *Uni formed Traffic Control 630. 000 629. 750
HOUR 0. 250 12. 63
50. 50000 630. 000 31, 815. 00
0815 630- 00005 *Uni forned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0820 630- 00007 *Traffic Control Inspection 230. 000 196. 000
DAY 15. 000 4, 500. 00
300. 00000 211. 000 63, 300. 00
0825 630-00012 *Traffic Control Managenent 375. 000 355. 000
DAY 12. 000 5, 400. 00

450. 00000 367. 000 165, 150. 00
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PON: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQJECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0830 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
225. 00000 2.000 450. 00
0835 630-80335 *Barricade (Type 3 MA) (Tenporary) 13. 000 13. 000
EACH 0. 000 0. 00
51. 00000 13. 000 663. 00
0840 630-80341 *Construction Traffic Sign (Panel Size A) 86. 000 86. 000
EACH 0. 000 0. 00
30. 50000 86. 000 2,623.00
0845 630-80342 *Construction Traffic Sign (Panel Size B) 55. 000 55. 000
EACH 0. 000 0. 00
31. 00000 55. 000 1, 705. 00
0850 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
30. 50000 4. 000 122. 00
0855 630- 80344 *Construction Traffic Sign (Special) 119. 000 119. 000
SF 0. 000 0. 00
17. 00000 119. 000 2,023.00
0860 630- 80355 *Portabl e Message Sign Panel 10. 000 10. 000
EACH 0. 000 0. 00
2, 050. 00000 10. 000 20, 500. 00
0865 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0870 630- 80360 *Drum Channel i zi ng Devi ce 225. 000 225. 000
EACH 0. 000 0. 00
5. 00000 225. 000 1, 125. 00
0875 630-80370 Concrete Barrier (Tenporary) 996. 000 996. 000
LF 0. 000 0. 00
20. 00000 996. 000 19, 920. 00
0880 630- 80380 *Traffic Cone 90. 000 90. 000
EACH 0. 000 0. 00
1. 00000 90. 000 90. 00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQIECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0885 630-80384 *Tubul ar Mar ker 22.000 22.000
EACH 0. 000 0. 00
20. 25000 22.000 445. 50
0890 630-85010 *| npact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2. 000 5, 000. 00
0895 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 0. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0900 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0905 700-70011 F/ A Partnering 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700-70012 F/ A Asphalt Pavenent |ncentive 7, 500. 000 0. 000
FA 3,577.810 3,577.81
1. 00000 3,577.810 3,577.81
0915 700- 70013 F/ A Concrete Pavement |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0920 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 93. 220
FA 0. 000 0. 00
1. 00000 93. 220 93. 22
0925 700- 70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 48, 000. 000 0. 000
FA -5,757. 160 -5,757.16
1. 00000 -5, 757. 160 -5,757.16
0935 700- 70022 F/ A QIT Col orado Trai ning Program 2, 560. 000 2,560. 000
FA 0. 000 0. 00

1. 00000 2,560. 000 2, 560. 00
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PON: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQIECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0940 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0945 700- 70034 F/ A Landscape Restoration 13, 863. 690 7,972. 490
FA 5, 891. 200 5,891. 20
1. 00000 13, 863. 690 13, 863. 69
0950 700- 70040 F/ A Railroad Tenporary Railroad Crossing 23,177. 800 23,177.800
FA 0. 000 0. 00
1. 00000 23,177.800 23,177. 80
0955 700- 70042 F/ A Railroad Fl aggi ng 461, 063. 940 339, 263. 940
FA 37,500. 000 37,500. 00
1. 00000 376, 763. 940 376, 763. 94
0960 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700-70131 F/A Modify Itens win Tenporary Easenents 2, 164. 660 2,164. 660
F A 0. 000 0. 00
1. 00000 2,164. 660 2,164. 66
0970 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 630- 00006 Uni forned Traf Ctrl (Vehicle) 624. 000 623. 750
HOUR 0. 250 6. 25
25. 00000 624. 000 15, 600. 00
1210 900- 00006 Added Item (Dol lar)/ Subcontractor Lien 0. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PRQJECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
1215 900- 00006 Added Item (Dol lar)/ Subcontractor Lien for Brooklyn 0. 000 0. 000
Sweeps
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI $ 2,637,136.11 % 105, 266.80$ 2, 358,694.71
CAT NOO0300 STRUCTURE ( ARVADA BRI DGE ENHANCENMENTS)
0980 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 2,923. 000 2,923. 000
SF 0. 000 0. 00
55. 00000 2,923. 000 160, 765. 00
0980 MATERI AL ALLOMNCE concrete box girders 0. 000
SF 0. 000 0. 00
34.30000 0. 000 0. 00
0980 MATERI AL ALLOMNCE Prestress Conc. Box 0. 000
SF 0. 000 0. 00
34. 30000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 160, 765. 00 $ 0.00% 160, 765. 00
CAT NO0301 STRUCTURE (ARVADA WALL)
0985 504-04420  *Precast Panel Facing 3, 487. 000 3, 486. 600
SF 0. 000 0. 00
23. 00000 3, 486. 600 80, 191. 80
0990 601- 03000 *Concrete O ass D 135. 000 134.120
CY 0. 000 0. 00
415. 00000 134.120 55, 659. 80
CAT 0301 CURRENT AMI $ 136, 226. 00 $ 0.00% 135, 851. 60
CAT NO0350 STR #E-16- YD (BRI DGE ENTERPRI SE)
0995 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
140, 000. 00000 1. 000 140, 000. 00
1000 206- 00000 Structure Excavation 1, 065. 000 1, 065. 000
CY 0. 000 0. 00
12. 50000 1, 065. 000 13, 312. 50
1005 206-00100  Structure Backfill (O ass 1) 1, 298. 000 1, 298. 000
CY 0. 000 0. 00
17. 50000 1, 298. 000 22,715. 00
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PON: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
PRQIECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0350 STR #E-16- YD ( BRI DGE ENTERPRI SE)

1010 206-00200 Structure Backfill (dass 2) 169. 000 169. 000
CY 0. 000 0. 00
6. 00000 169. 000 1,014. 00
1015 206- 00360 Mechani cal Rei nforcenent of Soil 1, 005. 000 1, 005. 000
CY 0. 000 0. 00
29. 50000 1, 005. 000 29, 647.50
1020 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
1025 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1030 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1035 206-01784 Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
1040 206-01785 Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
1045 206-01786 *Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1050 206-01787 *Shoring (Area 7) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1055 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 259. 660 259. 660
TON 0. 000 0. 00
96. 00000 259. 660 24,927. 36
1060 503-00024 *Drilled Caisson (24 Inch) 2,127.000 2,127.000
LF 0. 000 0. 00

125. 00000 2,127.000 265, 875. 00
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CAT NO0350 STR #E-16- YD (BRI DGE ENTERPRI SE)
1065 503-00054 *Drilled Caisson (54 Inch) 420. 000 420. 000
LF 0. 000 0. 00
240. 00000 420. 000 100, 800. 00
1070 507-00100 Concrete Slope and Ditch Paving (Reinforced) 56. 410 56. 410
CY 0. 000 0. 00
380. 00000 56. 410 21, 435. 80
1075 513-00600 Bridge Drain 4. 000 4.000
EACH 0. 000 0. 00
2,500. 00000 4. 000 10, 000. 00
1080 515-00120 Wat er proof i ng ( Menbr ane) 1, 500. 000 1, 500. 000
SY 0. 000 0. 00
13. 75000 1, 500. 000 20, 625. 00
1085 518-01004 Bri dge Expansion Device (0-4 Inch) 170. 000 170. 000
LF 0. 000 0. 00
185. 00000 170. 000 31, 450. 00
1090 601-03040 Concrete Class D (Bridge) 1, 049. 500 1, 049. 500
CY 0. 000 0. 00
365. 00000 1, 049. 500 383, 067. 50
1095 602- 00000 *Rei nforcing Steel 99, 721. 000 99, 721. 000
LB 0. 000 0. 00
0. 74000 99, 721. 000 73,793.54
1100 602- 00020 *Rei nforcing Steel (Epoxy Coated) 129, 026. 000 125, 730. 000
LB 0. 000 0. 00
0. 96000 125, 730. 000 120, 700. 80
1105 606-10700 *Bridge Rail Type 7 507. 000 507. 000
LF 0. 000 0. 00
67. 00000 507. 000 33, 969. 00
1110 607-53191 *Fence Chain Link (Special) (92 Inch) 355. 000 355. 000
LF 0. 000 0. 00
36. 75000 355. 000 13, 046. 25
1115 613-00100 *1 Inch Electrical Conduit 190. 000 190. 000
LF 0. 000 0. 00
4. 50000 190. 000 855. 00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PON: 18082-BI D ESTI MATE RUN 02/ 05/ 2014
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CURRENT PREV QTY/ AMOUNT
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CAT NO0350 STR #E-16- YD ( BRI DGE ENTERPRI SE)

1120 613-00300 *3 Inch Electrical Conduit 1, 367. 000 1, 367. 000
LF 0. 000 0. 00
9. 30000 1, 367. 000 12,713.10
1125 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 11, 690. 000 11, 690. 000
SF 0. 000 0. 00
55. 00000 11, 690. 000 642, 950. 00
1125 MATERI AL ALLOMNCE conc. Box Grders 0. 000
SF 0. 000 0. 00
34. 30000 0. 000 0. 00
1125 MATERI AL ALLOMNCE concrete box girders 0. 000
SF 0. 000 0. 00
34. 30000 0. 000 0.00
CAT 0350 CURRENT AMI $ 2, 065, 561.51 $ 0.00$ 2,062,397.35

CAT NO0351 STRUCTURE ( MBE WALLS- BRI DGE ENTERPRI SE)

1130 206- 00000 Structure Excavation 2, 451. 000 2,451. 000
CY 0. 000 0. 00
12. 50000 2,451. 000 30, 637. 50
1135 206- 00100 *Structure Backfill (dass 1) 3, 660. 000 3, 660. 000
CY 0. 000 0. 00
17. 50000 3, 660. 000 64, 050. 00
1140 206- 00360 *Mechani cal Rei nforcenent of Soil 2, 035. 000 2, 035. 000
CY 0. 000 0. 00
29. 50000 2,035. 000 60, 032. 50
1145 420- 00000 *Ceonenbr ane 1, 703. 000 1, 703. 000
SY 0. 000 0. 00
7.00000 1, 703. 000 11, 921. 00
1150 504- 04420 *Precast Panel Facing 4, 964. 400 4, 964. 400
SF 0. 000 0. 00
23. 00000 4,964. 400 114, 181. 20
1155 601-03000 *Concrete Cass D 200. 600 200. 600
CY 0. 000 0. 00

415. 00000 200. 600 83, 249. 00



CONTI D: C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 18082- BI D ESTI MATE RUN 02/ 05/ 2014
PRQJECT: FBRO95A- 011 ESTI MATE NO 0029 12:37: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0351 STRUCTURE (MBE WALLS- BRI DGE ENTERPRI SE)
1160 602- 00020 *Rei nforcing Steel (Epoxy Coated) 45, 000. 000 43, 500. 000
LB 0. 000 0. 00
0. 96000 43, 500. 000 41, 760. 00
1165 607-53191 *Fence Chain Link (Special) (92 Inch) 821. 000 821. 000
LF 0. 000 0. 00
36. 75000 821. 000 30,171. 75
1170 641- 10000 Shotcrete 89. 000 89. 000
Sy 0. 000 0. 00
241. 00000 89. 000 21, 449. 00
CAT 0351 CURRENT AMI  $ 458, 891.95 $ 0.00$  457,451.95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS ( CDOT/ LA)
1175 620- 00002 Field Office (dass 2) 0. 200 0. 200
EACH 0. 000 0. 00
50, 000. 00000 0. 200 10, 000. 00
1180 620-00012 Field Laboratory (d ass 2) 0. 200 0. 200
EACH 0. 000 0. 00
30, 000. 00000 0. 200 6, 000. 00
1185 620- 00020 Sanitary Facility 0. 200 0. 200
EACH 0. 000 0. 00
4, 800. 00000 0. 200 960. 00
CAT 0400 CURRENT AMI  $ 16, 960. 00 $ 0.00$ 16, 960. 00
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS ( BE)
1190 620- 00002 Field Ofice (Oass 2) 0. 800 0. 800
EACH 0. 000 0. 00
50, 000. 00000 0. 800 40, 000. 00
1195 620- 00012 Field Laboratory (d ass 2) 0. 800 0. 800
EACH 0. 000 0. 00
30, 000. 00000 0. 800 24, 000. 00
1200 620- 00020 Sanitary Facility 0. 800 0. 800
EACH 0. 000 0. 00
4, 800. 00000 0. 800 3, 840. 00
CAT 0450 CURRENT AMI  $ 67, 840.00 $ 0.00$ 67, 840. 00

PRQJIECT TOTAL CURRENT AMI $ 6,550, 192.01 $

105, 266.80 $ 6, 248, 572.
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